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ESTIMATE RUN 09/06/2019

ESTIMATE SUMMARY 12:26:28

CONTID: C23173         ESTIMATE NO: 0003 PROG 2005

PCN: 23173-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 MP 21 EMERGENCY ROCKFALL PERCENT TIME:

PROJECT NO: ER145A-081                    

SH 145 MP 21 EMERGENCY ROCKFALL

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING

P.O. BOX 704 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

NORWOOD CO 81423     (970)327-4218 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 687,493.09 PARTICIPATING $ $ 27,784.29

AWARD PROJECT AMT: 589,326.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.74

WORK DAYS

WORK DAYS

100.00%

0.00

27,784.29

27,784.29

27,784.29

$

$

$

$

687,493.09

0.00

687,493.09

0.00

687,493.09

-8,839.89

0.00

678,653.20

0.00

AMOUNT DUE 678,653.20 27,784.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,784.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

33.0 TIME ALLOW: 43

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/11/2019

08/26/2019

08/26/2019

08/26/2019

06/07/2019

06/20/2019

06/11/2019

06/11/2019
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PCN: 23173-BID    ESTIMATE RUN 09/06/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

14,437.001.000

0.00

1.000

L S 

14,437.00000

0010 *Removal of Asphalt Mat (Planing) 1,583.000

0.000

202-00240  
 

41,158.001,583.000

0.00

1,583.000

SY  

26.00000

0015 Removal of Fence 200.000

0.000

202-01000  
 

1,600.00200.000

0.00

200.000

LF  

8.00000

0016 Clean Culvert CMO 02 1.000

0.000

202-04002  
 

2,316.001.000

0.00

1.000

EACH

2,316.00000

0020 Embankment Material (Complete In Place) 530.000

0.000

203-00060  
 

27,030.00530.000

0.00

530.000

CY  

51.00000

0025 Backhoe 13.000

0.000

203-01510  
 

1,274.0013.000

0.00

13.000

HOUR

98.00000

0030 Dozing 4.000

0.000

203-01550  
 

604.004.000

0.00

4.000

HOUR

151.00000

0035 Hydraulic Excavator 63.000

0.000

203-01565  
 

11,151.0063.000

0.00

63.000

HOUR

177.00000

0040 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

144.00000

0045 Front End Loader (Rubber Tire) 18.000

5.000

203-01590  
 

3,243.0023.000

705.00

23.000

HOUR

141.00000

0050 Combination Loader 9.000

0.000

203-01594  
 

1,269.009.000

0.00

9.000

HOUR

141.00000
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PCN: 23173-BID    ESTIMATE RUN 09/06/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Potholing 5.000

0.000

203-01597  
 

1,110.005.000

0.00

5.000

HOUR

222.00000

0060 Laborer 40.000

5.000

203-02330  
 

2,385.0045.000

265.00

45.000

HOUR

53.00000

0065 Structure Excavation 1,005.000

0.000

206-00000  
 

33,165.001,005.000

0.00

1,005.000

CY  

33.00000

0070 *Erosion Log Type 1 (12 Inch) 670.000

0.000

208-00002  
 

4,020.00670.000

0.00

670.000

LF  

6.00000

0075 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.00000

0080 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

124.00000

0085 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

224.00000

0090 *Seeding (Native) 1.000

0.000

212-00006  
 

1,824.001.000

0.00

1.000

ACRE

1,824.00000

0095 *Soil Conditioning 1.000

0.000

212-00032  
 

8,956.001.000

0.00

1.000

ACRE

8,956.00000

0100 *Spray-on Mulch Blanket 1.000

0.000

213-00012  
 

6,169.001.000

0.00

1.000

ACRE

6,169.00000

0105 Aggregate Base Course (Class 2) 2,037.960

0.000

304-02000  
 

57,062.882,037.960

0.00

2,037.960

TON 

28.00000
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PCN: 23173-BID    ESTIMATE RUN 09/06/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0106 ABC (CL 2) CMO #3 0.000

331.260

304-02000  
 

11,544.41331.260

11,544.41

331.260

TON 

34.85000

0110 Aggregate Base Course (Class 6) 485.100

0.000

304-06000  
 

25,225.20485.100

0.00

485.100

TON 

52.00000

0111 ABC (CL 6) CMO #3 0.000

62.100

304-06000  
 

3,668.2562.100

3,668.25

62.100

TON 

59.07000

0115 *Hot Mix Asphalt (Patching) (Asphalt) 538.770

0.000

403-00720  
 

127,149.72538.770

0.00

538.770

TON 

236.00000

0120 *Emulsified Asphalt (Slow-Setting) 90.000

0.000

411-10255  
 

1,080.0090.000

0.00

90.000

GAL 

12.00000

0125 Place Riprap 460.000

0.000

506-00020  
 

30,360.00460.000

0.00

460.000

CY  

66.00000

0130 *Guardrail Type 3 (6-3 Post Spacing) 212.500

0.000

606-00301  
 

9,775.00212.500

0.00

212.500

LF  

46.00000

0135 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

10,010.002.000

0.00

2.000

EACH

5,005.00000

0140 End Post 19.000

0.000

607-00005  
 

1,140.0019.000

0.00

19.000

EACH

60.00000

0145 Fence Barbed Wire with Metal Posts 297.000

0.000

607-01000  
 

2,970.00297.000

0.00

297.000

LF  

10.00000

0150 10 Foot Gate 2.000

0.000

607-60110  
 

600.002.000

0.00

2.000

EACH

300.00000
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PCN: 23173-BID    ESTIMATE RUN 09/06/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0151 24 In CSP CMO 02 20.000

0.000

603-10240  
 

2,925.0020.000

0.00

20.000

LF  

146.25000

0152 24 In SES CMO 02 2.000

0.000

603-30024  
 

1,387.002.000

0.00

2.000

EACH

693.50000

0155 *Delineator (Type I) 13.000

0.000

612-00001  
 

442.0013.000

0.00

13.000

EACH

34.00000

0160 *Delineator (Type III) 1.000

0.000

612-00003  
 

48.001.000

0.00

1.000

EACH

48.00000

0165 1-1/4 Inch Electrical Conduit (Install Only) 883.000

0.000

613-00125  
 

12,362.00883.000

0.00

883.000

LF  

14.00000

0170 Detour 1.000

0.000

621-00425  
 

29,244.001.000

0.00

1.000

L S 

29,244.00000

0175 *Mobilization 1.000

0.000

626-00000  
 

49,875.001.000

0.00

1.000

L S 

49,875.00000

0176 Added Item (Lump Sum)/ Mobilization and Extended 
Overhead CMO #3

0.000

1.000

900-00014  
 

7,285.631.000

7,285.63

1.000

L S 

7,285.63000

0180 *Flagging 683.500

46.000

630-00000  
 

21,885.00729.500

1,380.00

729.500

HOUR

30.00000

0185 *Traffic Control Inspection 7.000

1.000

630-00007  
 

624.008.000

78.00

8.000

DAY 

78.00000

0190 *Traffic Control Management 37.000

2.000

630-00012  
 

37,791.0039.000

1,938.00

39.000

DAY 

969.00000
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PCN: 23173-BID    ESTIMATE RUN 09/06/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

72.006.000

0.00

6.000

EACH

12.00000

0200 *Construction Traffic Sign (Panel Size B) 31.000

20.000

630-80342  
 

612.0051.000

240.00

51.000

EACH

12.00000

0205 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2,044.002.000

0.00

2.000

EACH

1,022.00000

0210 *Drum Channelizing Device 54.000

10.000

630-80360  
 

3,072.0064.000

480.00

64.000

EACH

48.00000

0215 *Drum Channelizing Device (With Light) (Steady Burn) 6.000

0.000

630-80364  
 

144.006.000

0.00

6.000

EACH

24.00000

0220 Concrete Barrier (Temporary) 500.000

0.000

630-80370  
 

52,500.00500.000

0.00

500.000

LF  

105.00000

0225 *Traffic Cone 75.000

40.000

630-80380  
 

575.00115.000

200.00

115.000

EACH

5.00000

0230 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

6,442.002.000

0.00

2.000

EACH

3,221.00000

0235 *Traffic Signal (Temporary) 1.000

0.000

630-86801  
 

3,006.001.000

0.00

1.000

L S 

3,006.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Incentive 12,500.000

0.000

700-70014  
 

12,500.0012,500.000

0.00

12,500.000

F A 

1.00000
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PCN: 23173-BID    ESTIMATE RUN 09/06/2019

PROJECT: ER145A-081                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 687,132.0927,784.29687,132.09CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0260 Sanitary Facility 1.000

0.000

620-00020  
 

361.001.000

0.00

1.000

EACH

361.00000

CAT 361.000.00361.00CURRENT AMT0400 $ $ $

$ 687,493.0927,784.29$687,493.09$CURRENT AMTPROJECT TOTAL


